OPERATION PLAN

Task	Responsible	Timeframe															
		2023-01-07	14-Jan	21-Jan	28-Jan	04-Feb	11-Feb	18-Feb	25-Feb	04-Mar	11-Mar	18-Mar	25-Mar	01-Apr	08-Apr	15-Apr	22-Apr
Initial Stage																	
Bisiness Idea Proposal	Herson Manlutac																
Comleting Requiremnts / Documents (Needed for Business Perments and Certificates)	Herson Manlutac																
Business Permits Application	Herson Manlutac																
Marketing Stage																	
Creating Social Media Accounts	Herson Manlutac																
Posting Marketing Poster and Ads	Herson Manlutac																
Creating Website for Marketing	Herson Manlutac																
Publish Website	Herson Manlutac																
Operational Stage																	
Purchasing Camer, Lens, and Light	Herson Manlutac																
Purchasing Stock, Photopapers, Printer and ink	Herson Manlutac																
Completing all Materials needed for launchlevent	Herson Manlutac																
Testing all Equipments	Herson Manlutac																
Launching Stage																	
First Launch Event(Free studio shoot for selected clients)	Herson Manlutac																
Starting accepting appointments	Herson Manlutac																